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ARMENIA QUARTERLY TASK ORDER PROGRESS AND COST REPORT

JULY TO SEPTEMBER 2001

Task Order No. EEU-I-99-00015-00, TO 804

Date of Issuance March 2000

Task Order Description

In March 2000, the United States Agency for International Development (USAID)
contracted the Urban Institute (UI) to implement a Pilot Housing Certificate Program.  The
project is designed to provide permanent housing for people still displaced by the 1988
earthquake that devastated Armenia, and builds on strategies previously developed by UI, with
support from USAID and the World Bank, and approved by the government of Armenia.  The
strategy involves issuing certificates to displaced households, which can redeem the certificates
to purchase proper housing, and removal of temporary shelters that housed displaced people.
The project is geographically oriented, so the beneficiaries all were located in the same areas in
the city of Gyumri.

In January 2001, USAID extended its contract with the UI to provide funds for the
provision of additional housing certificates for residents of another location.  This contract
extension, or amendment, is referred to as the Bridge Project or Bridge Site.  The Pilot Project
provided certificates to 225 households, and the Bridge Project so far has provided certificates to
87 households.

Amount Obligated under Task Order: $1,998,905

Total Potential Task Order Amount: $1,998,905

Dollars Expended to-date: $1,655,259

Task Order Progress Report

As required by Section F.5 of the Local Government Contract, below is a description of
progress during the last quarter under this Task Order.

Work Performed During Previous Quarter

During this reporting period, UI completed transferring funds to beneficiaries, provided
assistance in the home search process through the participating real estate agencies and non-
government organizations (NGOs), and monitored site clearance and program completion.



Armenia Earthquake Zone
2 Housing Certificate Program

Status of Housing Certificates—Pilot

As of September 2001, all certificates issued under the Task Order were redeemed or
expired.  Out of 317 certificates issued, 302 purchased permanent housing through the program,
five were permanently housed through a different donor-funded housing program, two returned
to their pre-earthquake housing (which was reinforced by the government during the program
period), one will be re-issued a certificate under the new EQZRP program, and seven expired
without purchasing housing.

Table 1 presents summary statistics for the program as of September 30, 2001.

Table 1
Summary Statistics

Certificates Issued 317
Certificates Cancelled or Expired 15
Sales Agreements Notarized 302
Titles Issued 297
Handover (Agreement between Buyer and City) Signed 229
Domics Removed/Municipal Assets Vacated 270

In total, 100 certificate holders have been able to negotiate a price for permanent housing
that is less than the total value of their certificates.  Such remainders accounted for only 5.4
percent of the money transferred to beneficiaries; that is, of the USD $977,682 transferred to
certificate holders’ blocked accounts from USAID/Government of Armenia (GoA) funds,
remainders accounted for about USD $52,795.

On average, certificate holders signed and notarized sales contracts 114 days after
certificate issuance. Thus, on average, it took certificate holders 3.7 months to buy apartments.
The average number of days between certificate issuance and signing the Transfer Agreement
(between the seller and the buyer) was 133 days (4.3 months), while the elapsed time for the
entire process from certificate issuance to signing the Handover Act with the Municipality
averaged 189 days or 6.1 months.  The Bridge certificate holders took, on average, 3.2 months
(99 days) from date of issuance to signed sales contract, while the comparable Pilot figure was
120 days.

Role of Local NGOs—Public Information Campaign/Information Center and Home Search
Program

During this reporting period, the two local NGOs participating in the Pilot program,
Meghvik Youth Education Center (lead) and the Shirak Regional Branch of the Sakharov Human
Rights Armenian Center, continued to provide information to the beneficiary community.  The
NGOs also continued to provide additional assistance in locating appropriate permanent housing
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to beneficiaries in need of special help such as the elderly, disabled, orphans and members of
other marginalized groups within the general beneficiary population.

Significant Findings and Delays

None

Work Planned for Next Reporting Period

Under the no-cost extension, the program manager will complete the processing of the
final housing purchase transactions (i.e., monitoring the transfers of funds to sellers and
submitting final paperwork to USAID).

Specific Action Requested

None

Up-To-Date Schedule of Work

Activities under the no-cost extension are expected to continue through December 2001.


